



An ISO 9001:2015 certified
उमा शंकर सिंह, भा.प्र.से.
राज्य परियोजना निदेशक



झारखण्ड शिक्षा परियोजना परिषद्
जे.एस.सी.ए. स्टेडियम रोड, सेक्टर-3,
धुर्वा, राँची - 834 004
दूरभाष - 0651-2444501, 2444502, फ़ैक्स - 2444506
ई-मेल: jepcranchi1@gmail.com

पत्रांक : PED/38/20/2010/VI/ *LSG*

दिनांक : *13*/03/2020

सेवा में,

1. निदेशक, माध्यमिक शिक्षा, झारखण्ड।
2. निदेशक, जे.सी.ई.आर.टी., झारखण्ड।
3. निदेशक, प्राथमिक शिक्षा, झारखण्ड।
4. श्रीमती सीमा बंसल, बी.सी.जी.।
5. श्री अभिनव अग्रवाल, बी.सी.जी.।
6. श्री तुषार बोहरा, बी.सी.जी.।
7. श्री सोयकत राय, बी.सी.जी.।
8. श्री सचिन कुमार, जे.ई.पी.सी.।
9. श्री अभिनव कुमार, जे.ई.पी.सी.।

विषय : प्रोजेक्ट साथ-ई के अन्तर्गत SPMU बैठक की कार्यवाही प्रेषण के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि प्रधान सचिव, स्कूली शिक्षा एवं साक्षरता विभाग की अध्यक्षता में दिनांक 03 मार्च, 2020 को प्रोजेक्ट SATH-E के अंतर्गत गठित SPMU बैठक की कार्यवाही इस पत्र के साथ संलग्न कर आवश्यक कार्यार्थ प्रेषित की जा रही है।

संलग्न : यथोक्त।

(Handwritten signature)
विश्वासभाजन
13/03/20

(उमा शंकर सिंह)
राज्य परियोजना निदेशक

Minutes of Meeting

Date: March 3rd, 2020

A meeting was held on March 3rd, 2020 at Jharkhand Education Project Council, Ranchi under the chairmanship of Shri A.P. Singh, Principal Secretary, Department of School Education and Literacy. The meeting was attended by State Project Director, JEPC, AO, JEPC, SPO, Quality Education, MIS Coordinator, JEPC, and representatives from BCG.

The key points of discussion have been summarized below:

1) e-Vidyavahini

- a. It was decided that schools must be provided with clear technical and financial specifications for the purchase of a phone to use eVV in the absence of a tab. Fund will be used from Annual School Grant under Samagra Shiksha. Compensation to the tune of INR 200 per month for the mobile data use can be provided to HM or Prabhari HM.
- b. March salary will be withheld from all regular teachers who are not marking biometric attendance. Analysis may also be done for teachers who are marking attendance but not regularly.
- c. Untrained para teachers must be hidden in the teacher database of eVidyaVahini. Their status should not be set to 'suspended', but actual status under Act/SPD order must be mentioned.
- d. SDMIS should be launched as soon as possible. It must be fully updated for the year 2019-20. However, any historical data for prior years should not be mandatory to fill to avoid unnecessary errors, duplicacy of data, and overburdening of teachers who should focus on academic instruction in classrooms.
Three additional eVV modules namely Teacher's Transfer policy, Recognition of Private schools, and Biometric attendance of Teachers and Students in Residential schools is proposed to be developed. CSM had submitted a quote for these three modules. JAP-IT was also requested to provide it's rate for these modules. Necessary decision may taken by SPD in view of available in informations.

2) Certification

- a. Honourable Education Minister may be requested for a time to award certified schools at an event in end of March or early April
- b. The workshops for training of selected 3400+ schools for Certification must be completed preferably in March. Workshop for Ranchi teachers may be conducted in JAC and New Conference Hall, Project Bhawan.
- c. Awards for high performing CRPs may be given as well for positive performance in monitoring and Certification
- d. An incentive note and gap assessment for infrastructure upgrades to certified schools should be processed as soon as possible.

3) TNA

- a. NIC had expressed an inability to develop the required application in time. It was decided that quotes would be requested from BIT Mesra, IIT Dhanbad, NIT Jamshedpur and other similar institutes for the early development of a mobile application for TNA. UNICEF would be requested to fund additional costs imposed by the NDA.

47 -

- b. The proposal to provide high speed internet via CSCs are approved for the 13 districts proposed by CSC. All BRCs in all districts will also be provided with high speed internet. All secondary and senior secondary schools, and those selected for smart classes shall also be included for internet provision at the school level. BRCs will have to pay the monthly charges from training funds and schools will have to pay for them from school grant. CSC work under JAP-IT/IT Department supervision & control

4) Recruitment

- a. Some of the observed scores in the exam conducted may be low because of the high difficulty of the paper set by XLRI. It was already decided by recruitment committee that lower cut-off scores upto 5% may be considered in view of less no of successful candidates.
- b. It was pointed out that lowering of 5% mark should not be uniform but only to add competition for phase II, so it has been approved as at least 2 candidates against each sanction post may be available on merit list. So, reduction may be limited to this level or 5% whichever is earlier.
- c. Second phase of technical test can be conducted on the day of interview.

5) JCERT & DIETs

- a. Funds for cluster workshops will be provided through the budget provided to JCERT by the state government
- b. Cabinet notes for reorganization of SCERT & DIETs should be completed by next week mandatorily

6) Other

- a. PAB approved funds for media and publicity should be spent for the purpose . A short video on the success of certified schools or a coffee table book with various Department initiatives may be considered.
- b. CSR fund from other agencies may be utilized for such activities which are not adequately funded under PAB etc.

Am
06/03/2020
(Amrendra Pratap Singh)
Principal Secretary, SE&L